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March 15, 2004 RECEIVED
Ms. Christy Brown, RCRA Project Manager MAR 1 7 2004
United States EPA, Region 10 OFFICE OF WASTE
1200 Sixth Avenue, Mail Stop WCM-126 & CHEM. MGMT.

Seattle, WA 98101

Subject: March 15, 2004, Progress Report
J.H. BAXTER ARLINGTON FACILITY
Docket No. RCRA-10-2001-0086

Dear Ms. Brown:

This letter provides the March 15, 2004, progress report for work under the Administrative Order
on Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from February
15, 2004, to March 15, 2004.

Significant Developments This Period

This section discusses significant developments for the referenced reporting period, including
actions performed and any problems encountered relative to work required by the AOC.
Significant developments that occurred on this project during this reporting period are outlined
below:

e On February 20, 2004, Baxter completed the quarterly groundwater sampling in
accordance with requirements of the Site Investigation (SI), State Waste Discharge
Permit (SWDP), and closed wood waste landfill monitoring program. The sampling
event also included the three new groundwater monitoring wells.

Anticipated Developments Next Period

This section discusses developments anticipated during the next reporting period, as outlined
below:

e Baxter will conduct Lysimeter sampling in accordance with the SWDP.

¢ Baxter will continue to implement elements of the SI Work Plan, including database
compilation and data evaluation.
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Anticipated Problems and Problem Resolution

This section discusses anticipated problems, and planned resolution of past or anticipated
problems.

No new problems or issues have been identified at the facility, other than those mentioned in
previous progress reports.

Other Information

Any other information relevant to the AOC is discussed in this section, including results of any
sampling or testing completed within the reporting period.

e Baxter is still working with the City of Arlington to obtain the appropriate permits for
Stormwater Improvement Measures. Construction is anticipated to begin next reporting
period.

e Baxter will continue excess stormwater treatment in accordance with the approved
phased approach for stormwater management.

Certification

I certify that this document and all attachments were prepared under my direction or supervision
in accordance with a system designed to evaluate the information submitted. I certify that the
information contained in or accompanying this submittal is true, accurate and complete. As to
those identified portions(s) of this submittal for which I cannot personally verify the accuracy, I
certify that this submittal and all attachments were prepared in accordance with procedures
designed to assure that qualified personnel properly gathered and evaluated the information
submitted. Based on my inquiry of the person or persons who manage the system or those
directly responsible for gathering the information, or the immediate supervisor of such person(s),
the information submitted is, to the best of my knowledge and belief, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Signature: Z%WUW»

Name: RueAnn Thomas
Title: Environmental Programs Director
Date: March 15, 2004
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We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you
have any questions, please contact me at (541) 689-3801.

Sincerely,

ﬂqﬁx}eﬂj\/\ww

RueAnn Thomas
Environmental Programs Director

cc: Jeanne Tran, Ecology
Georgia Baxter, J. H. Baxter & Co.
Mary Larson, J. H. Baxter & Co.
J. Stephen Barnett, Premier Environmental Services, Inc.





